COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 08/ 2021

ESTI MATE SUMVARY 10: 29: 09
CONTI D C20787 ESTI MATE NO. 0003 PROG SPEC YR 2005
PCN: 20787-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 54.0 DAYS TIME ALLOW 115 WORK DAYS
SH67 / SH115 | NTERSECTI ON | MPROVEMENTS PERCENT TI ME: 46. 96 ORI G TI ME ALLOW 100 WORK DAYS

PRQIECT NO STML15A- 016
SH67 / SH115 | NTERSECTI ON | MPROVEMENTS

NAME OF ROAD:
PRQIECT COUNTI ES: FREMONT

CONTRACTOR:
TONY J. BELTRAMO AND SONS | NCORPORATED PAY PERI OD ENDI NG 08/ 28/ 2021 DATE TI ME STARTED 04/16/2021
1541 STOCKYARD ROAD DATE LET 03/ 11/ 2021 DATE WORK BEGAN  05/19/2021
DATE AWARDED 03/ 26/ 2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/15/2021 DATE ACCEPTED
PUEBLO CO 81001  (719)544-4744 DATE NOTI CE TO PROCEED 04/ 16/ 2021
CURRENT TOTAL THI S ESTI MATE

CURRENT PRQJECT AMT: $ 2, 482,223.86 PARTI Cl PATI NG $ 756, 772. 65 $ 234, 752. 10
AWARD PRQJECT AMT:  $ 2,152, 785.90 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 30. 49% TOTAL EARNI NGS 756, 772. 65 234,752.10
FUNDS AVAI LABLE: $ 1,725,451, 21 STOCKPILED MATERI ALS 0.00 0.00

GROSS EARNI NGS 756, 772. 65 234, 752. 10
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 19, 277. 49 -6,477.81

SECURI TI ES ENCUMBERED 0.00 0.00

NET EARNI NGS 737, 495. 16 228, 274. 29

LI QUI DATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0.00

AMOUNT DUE 737, 495. 16 228, 274. 29

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DE s 228,274.20

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

201- 00000

202- 00019

202- 00035

202- 00155

202- 00200

202- 00203

202- 00206

202- 00210

202- 00220

202- 00240

202- 04002

C20787

ROADWAY

20787-BI D
STML15A- 016

| TEM
DESCRI PTI ON

Clearing and Grubbing

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

*Renoval

*Renoval

of

of

of

of

of

of

of

Inl et

Pi pe

Vil

Si dewal k

Curb and Gutter

Concrete Curb Ranmp

Concr et e Pavenent

of Asphalt Mat

of Asphalt Mat (Pl aning)

Clean Cul vert

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
17, 000. 00000
4. 000
EACH
1, 000. 00000
278. 000
LF
30. 00000
27.000
LF
50. 00000
1, 370. 000
sy
10. 00000
1, 623. 000
LF
10. 00000
77.000
5
20. 00000
410. 000
sy
20. 00000
10, 098. 000
5
9. 70000
3, 194. 000
sy
6. 00000
4. 000
EACH

1, 000. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 025
0. 000
0.025

3. 000
0. 000
3. 000

89. 000
. 000
. 000

0. 000
0. 000
0. 000

284. 600
0. 000

284. 600

22.000
278.
. 000

000

4.000
0. 000
4.000

59. 600
. 000
. 600

. 600
1,418.730
2,295. 330

0. 000
0. 000
0. 000

3. 000
0. 000
3. 000
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5,670

2,780

2,640

13, 761.

.00

.00

00

.00

.00

00

.00

00

68

.00

.00

10: 29: 09

AMOUNT

425.

3, 000

8, 340

2,846

3, 000

80.

3,832

22,264

3, 000

00

00

00

.00

00

00

00

00

70

.00

00



CONTI D: C20787 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20787-BI D ESTI MATE RUN 09/ 08/ 2021
PRQJECT: STML15A- 016 ESTI MATE NO 0003 10: 29: 09
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-05006 Sawi ng Concrete (6 Inch) 1, 320. 000 55. 000
LF 24.500 269. 50
11. 00000 79.500 874.50
0065 202-05026 Sawi ng Asphalt Material (6 Inch) 695. 770 605. 100
LF 90. 670 453. 35
5. 00000 695. 770 3,478.85
0070 203-00010  Uncl assified Excavation (Conplete In Place) 3, 405. 000 822.100
cy 480. 950 18,228.01
37.90000 1, 303. 050 49, 385. 60
0075 203-00050  Unsuitable Material 10. 000 0. 000
cY 0. 000 0. 00
77.00000 0. 000 0.00
0080 203-01597 Pot hol i ng 40. 000 20. 250
HOUR 16. 000 4, 000. 00
250. 00000 36. 250 9, 062. 50
0085 206-00000  Structure Excavation 932. 400 822. 600
cY 109. 800 768. 60
7. 00000 932. 400 6,526. 80
0090 207-00205  Topsoil 216. 000 0. 000
Ccy 0. 000 0. 00
10. 00000 0. 000 0. 00
0095 208-00001 Silt D ke 4,742.000 0. 000
LF 0. 000 0. 00
3. 00000 0. 000 0.00
0100 208-00020 Silt Fence 96. 000 0. 000
LF 0. 000 0. 00
3. 00000 0. 000 0. 00
0105 208- 00035 Aggr egat e Bag 387. 000 387. 000
LF 0. 000 0. 00
5. 00000 387. 000 1,935.00
0110 208-00045 Concrete Washout Structure 3. 000 2.000
EACH 0. 000 0. 00

500. 00000 2.000 1, 000. 00



CONTI D: C20787 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20787-BI D ESTI MATE RUN 09/ 08/ 2021
PRQJECT: STML15A- 016 ESTI MATE NO 0003 10: 29: 09
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00053 StormDrain Inlet Protection (Type |I) (84 Inch) 11. 000 0. 000
EACH 2.000 70. 00
35. 00000 2.000 70. 00
0120 208-00054 StormDrain Inlet Protection (Type I1I) 4.000 0. 000
EACH 0. 000 0. 00
125. 00000 0. 000 0.00
0125 208-00056 StormDrain Inlet Protection (Type IIl) 8. 000 2.000
EACH 0. 000 0. 00
125. 00000 2.000 250. 00
0130 208-00070 Vehi cl e Tracki ng Pad 3. 000 3. 000
EACH 0. 000 0. 00
1, 500. 00000 3.000 4,500. 00
0135 208-00106 Sweepi ng (Sedi nent Renoval) 80. 000 0. 000
HOUR 10. 000 450. 00
45. 00000 10. 000 450. 00
0136 208- 00207 Erosi on Control Managenent 15. 000 0. 000
DAY 15. 000 4, 200. 00
280. 00000 15. 000 4,200. 00
0140 210-00810 *Reset Ground Sign 23.000 0. 000
EACH 0. 000 0. 00
350. 00000 0. 000 0. 00
0145 210-04010 Adj ust Manhol e 2.000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0.00
0150 210-04050  Adjust Val ve Box 11. 000 0. 000
EACH 1.000 500. 00
500. 00000 1. 000 500. 00
0155 212-00006 *Seedi ng (Native) 0. 500 0. 000
ACRE 0. 000 0. 00
800. 00000 0. 000 0.00
0160 212-00032 *Soi | Condi tioning 0. 500 0. 000
ACRE 0. 000 0. 00

5, 000. 00000 0. 000 0. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0165 213-00002

0170

213- 00061

0171

214-00010

0175

250- 00010

0180

250- 00110

0185

304- 06007

0190

403- 00720

0195

403- 34841

0200

411-10255

0205

412- 00600

0206 506-00013

C20787
20787-BID
STML15A- 016
| TEM
DESCRI PTI ON

*Mil ching (Weed Free Hay)

*Mul ch Tackifier

Tenp Irrigation

Envi r onnent al

Heal th and Safety Managenent

Heal th and Safety Officer

Aggr egat e Base Course (C ass 6)

Hot M x Asphalt (Patching) (Asphalt)

Hot M x Asphalt (Grading SX) (100) (PG 64-22)

Enul sified Asphal t

(Sl ow Setting)

*Concr et e Pavenent

(6 Inch)

Ri prap (Special)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 500
ACRE
1, 500. 00000
300. 000
LB
2. 70000
0. 000
LS
5, 100. 00000
1. 000
LS
1, 000. 00000
80. 000
HOUR
45. 00000
2,511. 000
cy
73. 75000
89. 770
TON
173. 00000
3, 109. 000
TON
92. 45000
1, 603. 000
GAL
3. 00000
798. 000
%
84. 25000
0. 000
TON

137. 00000

QrY TH'S PERI OD
QTY TO DATE

178.
416.

89.

15.
. 000
15.

74
25.
99.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 400

280
680

. 000
13.
13.

150
150

770

. 000
89.

770

000

000

000
000
000

. 000
. 000
. 000
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13, 148

2,274

2,106

.00

.00

.00

.00

.00

15

95

.00

.00

25

.00

10: 29: 09

AMOUNT

30, 730

2,274

8,299

45

8, 340

.00

.00

.00

.00

.00

15

95

24

00

75

.00



CONTI D: C20787 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20787-BI D ESTI MATE RUN 09/ 08/ 2021
PRQJECT: STML15A- 016 ESTI MATE NO 0003 10: 29: 09
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0207 506-01020 Geogri d Reinforce 0. 000 0. 000
Sy 0. 000 0. 00
24.20000 0. 000 0. 00
0210 514-00201 Pedestrian Railing (Steel)(Special) 93. 000 0. 000
LF 0. 000 0. 00
215. 00000 0. 000 0.00
0215 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 625. 000 851. 930
LF 540. 000 97, 308. 00
180. 20000 1,391.930 250, 825. 79
0220 604- 13006 *Inlet Type 13 (5 Foot) (Special) 2.000 0. 000
EACH 0. 000 0. 00
6, 200. 00000 0. 000 0.00
0225 604-19000 *Inlet Special 1. 000 0. 000
EACH 0. 000 0. 00
7,460. 00000 0. 000 0. 00
0230 604- 19005 *Inl et Special (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
6, 200. 00000 0. 000 0.00
0235 604-19105 *Inlet Type R L 5 (5 Foot) 3. 000 1.000
EACH 1. 000 5, 600. 00
5, 600. 00000 2.000 11, 200. 00
0240 604- 30005 Manhol e Sl ab Base (5 Foot) 2.000 1.000
EACH 1. 000 7,200.00
7,200. 00000 2.000 14, 400. 00
0245 604-30010 Manhol e Sl ab Base (10 Foot) 4.000 4.000
EACH 0. 000 0. 00
8, 800. 00000 4. 000 35, 200. 00
0250 608-00000 *Concrete Sidewal k 1, 708. 000 198. 900
SY 33. 200 2,199.50
66. 25000 232.100 15, 376. 63
0255 608- 00005 *Concrete Sidewal k (Special) 99. 000 0. 000
SY 0. 000 0. 00

125. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0260

0265

0270

0275

0276

0280

0285

0305

0306

0310

0315

608- 00010

609-21020

609- 24006

609- 24008

900- 00006

613- 00200

614- 72863

625- 00000

625- 00001

626- 00000

626-01113

C20787
20787-BID
STML15A- 016
| TEM
DESCRI PTI ON

ROADWAY

*Concrete Curb Ranmp

*Curb and CGutter Type 2 (Section II-B)

*Qutter Type 2 (6 Foot)

*Qutter Type 2 (8 Foot)

Added Item (Dol lar)/ Price Reduction for concrete -

conpressive strength

*2 Inch Electrical Conduit

*Pedestrian Push Button Post Assenbly

*Construction Surveying

Const Surveying (Hour)

*Mobi | i zati on

*Public Information Managenent (Tier I11)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
111. 000
5%
237. 00000
4, 030. 000
LF
24. 75000
127. 000
LF
69. 50000
12. 000
LF
86. 00000
0. 000
DOL
1. 00000
60. 000
LF
32. 00000
3. 000
EACH
3, 925. 00000
1. 000
LS
47, 900. 00000
15. 000
HOUR
145. 14000
1. 000
LS

247, 700. 00000

160. 000

65. 50000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
436. 000
436. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
-2,157.900
-2,157.900

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0.351
0. 080
0.431

0. 000
15. 000
15. 000

0. 385
0. 076
0. 461

106. 000
28. 000
134. 000
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10, 791.

-2,157.

3,832

2,177

18, 825

1,834

.00

00

.00

.00

90

.00

.00

00

10

20

00

10: 29: 09

AMOUNT

10, 791.

-2,157.

20, 644

2,177

114,189

8,777

.00

00

.00

.00

90

.00

.00

90

10

70

00



CONTI D: C20787 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20787-BI D ESTI MATE RUN 09/ 08/ 2021
PRQJECT: STML15A- 016 ESTI MATE NO 0003 10: 29: 09
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0320 627-00005  *Epoxy Pavenment Marking 39. 000 0. 000
GAL 0. 000 0. 00
175. 00000 0. 000 0. 00
0325 627-00011 *Pavement Mar ki ng Paint (Waterborne) 168. 000 0. 000
GAL 6. 860 583. 10
85. 00000 6. 860 583. 10
0330 627-30405 *Prefornmed Thernopl astic Pavement MarKking 106. 000 0. 000
(Vord-Symbol) SF 0.000 0.00
17. 00000 0. 000 0. 00
0335 627-30411 *Pref ormed Ther nopl astic Pavement Marking (Xwal k- St op 948. 000 0. 000
Li ne
) SF 0. 000 0. 00
13. 00000 0. 000 0. 00
0340 630- 00000 *Fl aggi ng 1, 000. 000 433. 500
HOUR 212.000 5, 088. 00
24.00000 645. 500 15, 492. 00
0345 630- 00007 *Traffic Control Inspection 60. 000 31. 000
DAY 10. 000 650. 00
65. 00000 41. 000 2,665. 00
0350 630-00012 *Traffic Control Management 100. 000 45. 000
DAY 13. 000 7,280. 00
560. 00000 58. 000 32,480. 00
0355 630-80335 *Barricade (Type 3 MA) (Tenporary) 4.000 1.000
EACH 0. 000 0. 00
100. 00000 1.000 100. 00
0360 630-80337 *Barricade (Type 3 MC) (Tenporary) 4.000 1.500
EACH 0. 000 0.00
100. 00000 1.500 150. 00
0365 630-80341 *Construction Traffic Sign (Panel Size A) 44.000 22.000
EACH 0. 000 0. 00
30. 00000 22.000 660. 00
0370 630-80342  *Construction Traffic Sign (Panel Size B) 54. 000 15. 500
EACH 0. 000 0.00

30. 00000 15. 500 465. 00



CONTI D: C20787 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20787-BI D
PRQIECT STML15A- 016 ESTI MATE NO 0003
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0375 630-80350 *Vertical Panel 75. 000
EACH
15. 00000
0380 630-80355 *Portabl e Message Sign Panel 6. 000
EACH
3, 000. 00000
0385 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 1. 000
Type
ype) EACH
1, 600. 00000
0390 630-80360 *Drum Channel i zi ng Device 50. 000
EACH
15. 00000
0395 630-80380 *Traffic Cone 100. 000
EACH
8. 00000
0400 630-80511 *Mobi | e Pavenent Marki ng Zone 1. 000
LS
3, 500. 00000
0405 630-85040 *| npact Attenuator (Truck Munted Attenuator) 1.000
(Tenporary) EACH
18, 000. 00000
0410 630-86810 *Traffic Signal (Tenporary) 2.000
EACH
8, 500. 00000
0415 700-70010 F/ A M nor Contract Revisions 150, 000. 000
FA
1. 00000
0420 700-70016 F/ A Fuel Cost Adj ustnment 5, 000. 000
FA
1. 00000
0425 700-70018 F/ A Roadway Snpot hness | ncentive 5, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

37.500
0. 000
37.500

1.500
0. 000
1.500

0. 000
0. 000
0. 000

10. 000
0. 000
10. 000

0. 000
5. 000
5. 000

0. 000
0. 000
0. 000

0.500
0. 000
0.500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

370. 180
326. 860
697. 040

0. 000
0. 000
0. 000
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40.

326.

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 29: 09

AMOUNT

562.

4,500

150.

40

9, 000

697.

50

00

.00

00

00

.00

00

.00

.00

04

.00



CONTI D: C20787 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20787-BI D ESTI MATE RUN 09/ 08/ 2021
PRQJECT: STML15A- 016 ESTI MATE NO 0003 10: 29: 09
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0430 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 5, 000. 000 0. 000
FA 0. 250 0.25
1. 00000 0. 250 0. 25
0435 700-70023 F/ A On- The-Job Trai nee 6, 400. 000 238. 000
F A 1, 854. 500 1, 854. 50
1. 00000 2,092. 500 2,092.50
0440 700-70025 F/ A Quality Incentive Payment 52, 200. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0445 700-70111 Project First Program 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0450 700-70131 F/ A Modify Irrigation Ditch 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0455 700-70270 F/ A Water Lines 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0460 700-70310 F/ A Landscapi ng 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0465 700-70380 F/ A Erosion Control 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0470 700-70589  F/ A Environmental Health & Safety Management 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 2,455, 223.86 $ 234,752.10%  729,772.65
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0290 620-00002 Field Ofice (dass 2) 1. 000 1.000
EACH 0. 000 0. 00
11, 500. 00000 1. 000 11, 500. 00



CONTI D: C20787 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20787-BI D ESTI MATE RUN 09/ 08/ 2021
PRQJECT: STML15A- 016 ESTI MATE NO 0003 10: 29: 09
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0295 620-00012 Field Laboratory (C ass 2) 1. 000 1.000
EACH 0. 000 0. 00
11, 500. 00000 1. 000 11, 500. 00
0300 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
2, 000. 00000 2.000 4, 000. 00
CAT 0400 CURRENT AMT $ 27,000.00 $ 0.00% 27,000. 00

PROJECT TOTAL CURRENT AMI $ 2,482,223.86$% 234,752.10% 756, 772. 65



